

DECISION MEMORANDUM

Project Canopy – Managed-site expansion gate

Publishable case context has not been author-reviewed; raw intake text is excluded.

PREPARED FOR

Not specified

PREPARED BY

Controlled review

MATTER REFERENCE

QA

REPORT STATUS

DRAFT - preliminary analysis

Working draft - not workspace-saved

Classification: DRAFT

Professional-use notice

This report is generated from the Studio graph. It is a structured working product, not a substitute for jurisdiction-specific legal, tax, financial or regulatory advice. Validate facts, authorities, assumptions and calculations before reliance or circulation.

Studio review information does not establish independent workflow approval. Recorded runs and independently approved outputs are available through the case workflow.

Generated: 15 September 2026 at 12:00 UTC

1. Decision brief

DRAFT - preliminary analysis

Review question	Case model summary
Objective	Should Verdant Atelier accept a managed-site expansion opportunity now, approve a conditional 90-day transition pilot, renegotiate/defer, or decline? This demonstration uses entirely fictional organisations, documents, people and figures. It is inspired only by publicly described industry patterns [extract]
Recorded inputs	Is independent commissioning evidence accepted?: D06 v1 § Commissioning: Independent closure evidence for batch-to-delivery traceability reconciliation is pending. This material readiness gap blocks [extract]
Decision criteria	Is this within the committee mandate? Do mandatory safety and traceability clearances permit proceeding? Is sufficient demand signed, not merely indicated? Is the site suitable for high-value crops? Does cold-chain capacity satisfy the service model? Does downside payback meet the mandate? Can remaining risks be bounded by pilot and exit conditions?
Possible outcomes	Approve managed-site operation Conditional 90-day transition pilot Renegotiate and defer Decline / no-go
Conclusion and basis	This PDF describes the case model. It does not establish a selected outcome or prove that a run was completed. Check each branch's full conditions in the appendix before recommending an outcome.
Assumptions	Assumptions are not recorded separately. Review conditions and uncertainties in the detailed records.
Sources and limits	0 public HTTPS source(s); 1 evidence record(s). Individual fact-verification status is not recorded in this Studio model. Source references within records also require checking.
Next actions	Verify inputs and assumptions against sources; run the relevant scenarios; document the chosen outcome and its conditions; obtain independent approval through the case workflow.

Selected records and labelled extracts are shown above. The appendices retain all visible records, conditions and source references. Text supplied in the case keeps its original language.

2. Case overview

Field	Value
Case ID / version	project_canopy_managed_site_expansion / v2.0.0
Jurisdiction	Fictional Gulf market
Professional role	Investment and Operating Committee
Practice area	Managed-site operating decision
Difficulty	Advanced
Legal / guidance as of	2026-09-06
Tags	synthetic, canopy
Tax topics	-
Case package	general_advisory@1.0.0
Report profile / renderer	decision_memorandum@1.0.0
Graph layout contract	1 · 1.1.0 · 2.1.0
Report state	DRAFT · INTERNAL

Executive case context

Publishable case context has not been author-reviewed; raw intake text is excluded.

Model inventory

Measure	Count
Nodes	14
Connections	13
Evidence items	1
Decisions	7
Outcomes	4
Public HTTPS sources	0

Type-aware report scope

executive summary · issues · facts evidence · authorities · options · recommendation · sources · approval

Canonical report-model fingerprint: sha256-68740da8b4589035a3260f2504a80ddf96525d448bcd49c195f6698e0d32c6b6

Presentation layout fingerprint: sha256-a570055f7dde3c4e83e279b33ea3d4ca124307f7791543c54086ed11f202bac4

3. Profile-specific analysis

Issues

Item	Professional record
Is this within the committee mandate?	D01 v1 § Mandate: The fictional Investment and Operating Committee has ten days from dossier opening to choose a controlled managed-site opportunity. This mandate covers premium crops and a 90-day transition pilot, not commodity-volume expansion.
Do mandatory safety and traceability clearances permit proceeding?	D01 v1 § Safety: A failed or unavailable mandatory independent food-safety or traceability clearance at the production release gate means no-go regardless of financial attractiveness. No production release is permitted under the conditional pilot until all release conditions are independently accepted. Clearance state: no_critical_failure_identified. D06 v1 § Clearance: Base declaration: no critical safety failure is identified. Hard-stop stress declaration: mandatory independent food-safety or traceability clearance fails or is unavailable at the production release gate. That declaration requires no-go even with upside economics.
Is sufficient demand signed, not merely indicated?	D03 v1 § Demand: Total indicated demand is 600 packs per week: 300 signed, 180 non-binding LOI and 120 expressions of interest. Only 300 count as signed commitments against the 450 minimum.
Is the site suitable for high-value crops?	D04 v1 § Capacity: Evidenced premium-crop transition capacity is 480 packs per week. The candidate is suitable for the specified high-value crop mix. Commodity-volume expansion is excluded.
Does cold-chain capacity satisfy the service model?	D09 v1 § Service: The fictional service model supports same-day hospitality deliveries for up to 480 packs per week. Cold-chain capacity matches the scoped upside volume. Delivery owner Sol Hart retains a contingency carrier and may pause deliveries.
Does downside payback meet the mandate?	D07 v2 § Underwriting: Conservative Base: $690000 - 90000 - 520000 = 80000$ annual contribution. Conservative Upside: $780000 - 100000 - 600000 = 80000$. Both: $240000 / 80000 = 3.00$ years. Downside stress: $240000 / 70000 = 3.43$ years (rounded), above the inclusive 3-year maximum. This is transparent fixture arithmetic, not a new financial engine. D07 v2 § Base: Source baseline: 300 signed packs/week (D03 v1). Scenario assumptions: demand 300, yield 92%; annual revenue 720000, energy 80000, other costs 520000; contribution 120000; setup 240000; simple payback 2.00 years. Conservative payback 3.00 years. Unresolved source conditions prohibit production.
Can remaining risks be bounded by pilot and exit conditions?	D02 v1 § Exit: The pilot lasts 90 days with reviews on days 30, 60 and 90. Exit without expansion is required if signed demand, yield, independent release clearance or staffing conditions fail. Commercial owner: Mara Vale; decision deadline: day 10.

Facts and evidence

Item	Professional record
Is independent commissioning evidence accepted?	D06 v1 § Commissioning: Independent closure evidence for batch-to-delivery traceability reconciliation is pending. This material readiness gap blocks full operation but is not a failed critical safety control. Controlled non-production pilot work may resolve it.

Authorities

No structured items are recorded for this section; reviewer completion is required where material.

Options

Item	Professional record
Is this within the committee mandate?	D01 v1 § Mandate: The fictional Investment and Operating Committee has ten days from dossier opening to choose a controlled managed-site opportunity. This mandate covers premium crops and a 90-day transition pilot, not commodity-volume expansion.
Do mandatory safety and traceability clearances permit proceeding?	D01 v1 § Safety: A failed or unavailable mandatory independent food-safety or traceability clearance at the production release gate means no-go regardless of financial attractiveness. No production release is permitted under the conditional pilot until all release conditions are independently accepted. Clearance state: no_critical_failure_identified. D06 v1 § Clearance: Base declaration: no critical safety failure is identified. Hard-stop stress declaration: mandatory independent food-safety or traceability clearance fails or is unavailable at the production release gate. That declaration requires no-go even with upside economics.
Is sufficient demand signed, not merely indicated?	D03 v1 § Demand: Total indicated demand is 600 packs per week: 300 signed, 180 non-binding LOI and 120 expressions of interest. Only 300 count as signed commitments against the 450 minimum.
Is the site suitable for high-value crops?	D04 v1 § Capacity: Evidenced premium-crop transition capacity is 480 packs per week. The candidate is suitable for the specified high-value crop mix. Commodity-volume expansion is excluded.
Does cold-chain capacity satisfy the service model?	D09 v1 § Service: The fictional service model supports same-day hospitality deliveries for up to 480 packs per week. Cold-chain capacity matches the scoped upside volume. Delivery owner Sol Hart retains a contingency carrier and may pause deliveries.
Does downside payback meet the mandate?	D07 v2 § Underwriting: Conservative Base: $690000 - 90000 - 520000 = 80000$ annual contribution. Conservative Upside: $780000 - 100000 - 600000 = 80000$. Both: $240000 / 80000 = 3.00$ years. Downside stress: $240000 / 70000 = 3.43$ years (rounded), above the inclusive 3-year maximum. This is transparent fixture arithmetic, not a new financial engine. D07 v2 § Base: Source baseline: 300 signed packs/week (D03 v1). Scenario assumptions: demand 300, yield 92%; annual revenue 720000, energy 80000, other costs 520000; contribution 120000; setup 240000; simple payback 2.00 years. Conservative payback 3.00 years. Unresolved source conditions prohibit production.

Options

Item	Professional record
Can remaining risks be bounded by pilot and exit conditions?	D02 v1 § Exit: The pilot lasts 90 days with reviews on days 30, 60 and 90. Exit without expansion is required if signed demand, yield, independent release clearance or staffing conditions fail. Commercial owner: Mara Vale; decision deadline: day 10.
Approve managed-site operation	Recommend managed-site operation within 480 packs/week, subject to accepted release conditions and 90-day review/exit controls.
Conditional 90-day transition pilot	Approve only a conditional 90-day transition pilot. Production release is prohibited until all recorded conditions are accepted.
Renegotiate and defer	Renegotiate and defer under the reviewed stress assumptions. Production is not authorized.
Decline / no-go	Mandatory failed or unavailable clearance prohibits production. See the exact current clearance record.

Recommendation

Item	Professional record
Approve managed-site operation	Recommend managed-site operation within 480 packs/week, subject to accepted release conditions and 90-day review/exit controls.
Conditional 90-day transition pilot	Approve only a conditional 90-day transition pilot. Production release is prohibited until all recorded conditions are accepted.
Renegotiate and defer	Renegotiate and defer under the reviewed stress assumptions. Production is not authorized.
Decline / no-go	Mandatory failed or unavailable clearance prohibits production. See the exact current clearance record.

4. Scenario and decision map

Type	Issue / step	Leads to
Trigger	Review the declared scenario	Is this within the committee mandate?
Decision	Is this within the committee mandate?	Do mandatory safety and traceability clearances permit proceeding?
Decision	Do mandatory safety and traceability clearances permit proceeding?	Decline / no-go; Is sufficient demand signed, not merely indicated?
Decision	Is sufficient demand signed, not merely indicated?	Is the site suitable for high-value crops?

4. Scenario and decision map

Type	Issue / step	Leads to
Decision	Is the site suitable for high-value crops?	Is independent commissioning evidence accepted?
Evidence	Is independent commissioning evidence accepted?	Can the accountable leader and minimum team be in place?
Actor	Can the accountable leader and minimum team be in place?	Does cold-chain capacity satisfy the service model?
Decision	Does cold-chain capacity satisfy the service model?	Does downside payback meet the mandate?
Decision	Does downside payback meet the mandate?	Renegotiate and defer; Can remaining risks be bounded by pilot and exit conditions?
Decision	Can remaining risks be bounded by pilot and exit conditions?	Conditional 90-day transition pilot; Approve managed-site operation
Outcome	Approve managed-site operation	Terminal / no outgoing path
Outcome	Conditional 90-day transition pilot	Terminal / no outgoing path
Outcome	Renegotiate and defer	Terminal / no outgoing path
Outcome	Decline / no-go	Terminal / no outgoing path

5. Facts, evidence and rules register

Category	Item	Detail / verification note
Evidence	Is independent commissioning evidence accepted?	D06 v1 § Commissioning: Independent closure evidence for batch-to-delivery traceability reconciliation is pending. This material readiness gap blocks full operation but is not a failed critical safety control. Controlled non-production pilot work may resolve it.

Each material item should be marked by the reviewer as verified, source-backed, judgment, confirmation required or uncertain before external circulation.

6. Authorities and source register

No public legal sources are recorded. Add verified HTTPS authorities and a legal as-of date before professional reliance.

7. Verification and sign-off

- ☐ Facts and evidence reconciled to the underlying file.
- ☐ Legal authorities remain current as of the stated date.
- ☐ Assumptions, exclusions and uncertainties are explicitly disclosed.
- ☐ Economics and probability weights are independently recalculated.
- ☐ Confidentiality, privilege, conflicts and circulation scope are confirmed.

Reviewer	Role	Date	Sign-off / qualification

Current content fingerprint: sha256-e8df94bed5cc24a4b56093b21b24101839cd7501080d01b4bf0f1bb7e4b3702

N01 | TRIGGER

Review the declared scenario

Should Verdant Atelier accept a managed-site expansion opportunity now, approve a conditional 90-day transition pilot, renegotiate/defer, or decline? This demonstration uses entirely fictional organisations, documents, people and figures. It is inspired only by publicly described industry patterns and does not represent Greeneration data, performance, controls or decisions. Pinned reviewed inputs:

```
{"sourceBaselineSignedPacksPerWeek":300,"assumedDemandPacksPerWeek":300,"capacityPacksPerWeek":480,"assumedYieldPercent":92,"annualRevenueCredits":720000,"annualEnergyCredits":80000,"annualOtherCostsCredits":520000,"setupCredits":240000,"conservativePaybackYears":3,"staffing":"unresolved","commissioning":"pending","clearance":"no_critical_failure_identified","policy":{"minimumSignedPacksPerWeek":450,"minimumYieldPercent":90,"maximumPaybackYears":3}}
```



N02 | DECISION

Is this within the committee mandate?

D01 v1 § Mandate: The fictional Investment and Operating Committee has ten days from dossier opening to choose a controlled managed-site opportunity. This mandate covers premium crops and a 90-day transition pilot, not commodity-volume expansion.

OUT G002
N03

C003

Project Canopy — Managed-site expansion gate
Professional report graph | BPMN-inspired off-page continuity
Case project_canopy_managed_site_expansion | version 2.0.0 | profile decision_memorandum | legal_advisory
Graph page 2 of 4 | G002

IN G001
N02

C003

N03 | DECISION

Do mandatory safety and traceability clearances permit proceeding?

D01 v1 § Safety: A failed or unavailable mandatory independent food-safety or traceability clearance at the production release gate means no-go regardless of financial attractiveness. No production release is permitted under the conditional pilot until all release conditions are independently accepted. Clearance state: no_critical_failure_identified. D06 v1 § Clearance: Base declaration: no critical safety failure is identified. Hard-stop stress declaration: mandatory independent food-safety or traceability clearance fails or is unavailable at the production release gate. That declaration requires no-go even with upside economics.

N04 | DECISION

Is sufficient demand signed, not merely indicated?

D03 v1 § Demand: Total indicated demand is 600 packs per week: 300 signed, 180 non-binding LOI and 120 expressions of interest. Only 300 count as signed commitments against the 450 minimum.

N05 | OUTCOME

Decline / no-go

Mandatory failed or unavailable clearance prohibits production. See the exact current clearance record.

N06 | DECISION

Is the site suitable for high-value crops?

D04 v1 § Capacity: Evidenced premium-crop transition capacity is 480 packs per week. The candidate is suitable for the specified high-value crop mix. Commodity-volume expansion is excluded.

OUT G003
N07

C002

Project Canopy — Managed-site expansion gate
Professional report graph | BPMN-inspired off-page continuity
Case project_canopy_managed_site_expansion | version 2.0.0 | profile decision_memorandum | legal_advisory
Graph page 3 of 4 | G003

IN G002
N06

C002

N07 | EVIDENCE

Is independent commissioning evidence accepted?

D06 v1 § Commissioning: Independent closure evidence for batch-to-delivery traceability reconciliation is pending. This material readiness gap blocks full operation but is not a failed critical safety control. Controlled non-production pilot work may resolve it.

N08 | ACTOR

Can the accountable leader and minimum team be in place?

D08 v1 § Leadership: Base: transition leader appointment and minimum-team commitment are unresolved. Upside declared assumption: transition lead Inez Reed and the minimum team are confirmed before release. Operating owner Noah Wren must evidence confirmation by day 10.

N09 | DECISION

Does cold-chain capacity satisfy the service model?

D09 v1 § Service: The fictional service model supports same-day hospitality deliveries for up to 480 packs per week. Cold-chain capacity matches the scoped upside volume. Delivery owner Sol Hart retains a contingency carrier and may pause deliveries.

OUT G004
N10

C001

Project Canopy — Managed-site expansion gate

Professional report graph | BPMN-inspired off-page continuity

Case project_canopy_managed_site_expansion | version 2.0.0 | profile decision_memorandum | legal_advisory

Graph page 4 of 4 | G004

IN G003
N09

C001

N10 | DECISION

Does downside payback meet the mandate?

D07 v2 § Underwriting: Conservative Base: 690000 - 90000 - 520000 = 80000 annual contribution. Conservative Upside: 780000 - 100000 - 600000 = 80000. Both: 240000 / 80000 = 3.00 years. Downside stress: 240000 / 70000 = 3.43 years (rounded), above the inclusive 3-year maximum. This is transparent fixture arithmetic, not a new financial engine. D07 v2 § Base: Source baseline: 300 signed packs/week (D03 v1). Scenario assumptions: demand 300, yield 92%; annual revenue 720000, energy 80000, other costs 520000; contribution 120000; setup 240000; simple payback 2.00 years. Conservative payback 3.00 years. Unresolved source conditions prohibit production.

N11 | OUTCOME

Renegotiate and defer

Renegotiate and defer under the reviewed stress assumptions. Production is not authorized.

N12 | DECISION

Can remaining risks be bounded by pilot and exit conditions?

D02 v1 § Exit: The pilot lasts 90 days with reviews on days 30, 60 and 90. Exit without expansion is required if signed demand, yield, independent release clearance or staffing conditions fail. Commercial owner: Mara Vale; decision deadline: day 10.

N13 | OUTCOME

Approve managed-site operation

Recommend managed-site operation within 480 packs/week, subject to accepted release conditions and 90-day review/exit controls.

N14 | OUTCOME

Conditional 90-day transition pilot

Approve only a conditional 90-day transition pilot. Production release is prohibited until all recorded conditions are accepted.

8. Complete graph text alternative

This logical-order alternative contains every graph node, directed adjacency and paired page connector. The visual treatment is BPMN-inspired off-page continuity; the GENESIS graph is not a BPMN model. This accessibility-improved PDF is not certified as PDF/UA.

Diagram summary

Components: 1 · Disconnected: no · Roots: N01 · Terminals: N13, N14, N11, N05 · Cyclic repairs: 0

Node register

Graph page 1

N01 | TRIGGER | Review the declared scenario

Should Verdant Atelier accept a managed-site expansion opportunity now, approve a conditional 90-day transition pilot, renegotiate/defer, or decline? This demonstration uses entirely fictional organisations, documents, people and figures. It is inspired only by publicly described industry patterns and does not represent Greeneration data, performance, controls or decisions. Pinned reviewed inputs:

```
{
  "sourceBaselineSignedPacksPerWeek": 300,
  "assumedDemandPacksPerWeek": 300,
  "capacityPacksPerWeek": 480,
  "assumedYieldPercent": 92,
  "annualRevenueCredits": 720000,
  "annualEnergyCredits": 80000,
  "annualOtherCostsCredits": 520000,
  "setupCredits": 240000,
  "conservativePaybackYears": 3,
  "staffing": "unresolved",
  "commissioning": "pending",
  "clearance": "no_critical_failure_identified",
  "policy": {
    "minimumSignedPacksPerWeek": 450,
    "minimumYieldPercent": 90,
    "maximumPaybackYears": 3
  }
}
```

Graph page 1

N02 | DECISION | Is this within the committee mandate?

D01 v1 § Mandate: The fictional Investment and Operating Committee has ten days from dossier opening to choose a controlled managed-site opportunity. This mandate covers premium crops and a 90-day transition pilot, not commodity-volume expansion.

Graph page 2

N03 | DECISION | Do mandatory safety and traceability clearances permit proceeding?

D01 v1 § Safety: A failed or unavailable mandatory independent food-safety or traceability clearance at the production release gate means no-go regardless of financial attractiveness. No production release is permitted under the conditional pilot until all release conditions are independently accepted. Clearance state: no_critical_failure_identified. D06 v1 § Clearance: Base declaration: no critical safety failure is identified. Hard-stop stress declaration: mandatory independent food-safety or traceability clearance fails or is unavailable at the production release gate. That declaration requires no-go even with upside economics.

Graph page 2

N04 | DECISION | Is sufficient demand signed, not merely indicated?

D03 v1 § Demand: Total indicated demand is 600 packs per week: 300 signed, 180 non-binding LOI and 120 expressions of interest. Only 300 count as signed commitments against the 450 minimum.

Graph page 2

N05 | OUTCOME | Decline / no-go

Mandatory failed or unavailable clearance prohibits production. See the exact current clearance record.

Graph page 2

N06 | DECISION | Is the site suitable for high-value crops?

D04 v1 § Capacity: Evidenced premium-crop transition capacity is 480 packs per week. The candidate is suitable for the specified high-value crop mix. Commodity-volume expansion is excluded.

Graph page 3

N07 | EVIDENCE | Is independent commissioning evidence accepted?

D06 v1 § Commissioning: Independent closure evidence for batch-to-delivery traceability reconciliation is pending. This material readiness gap blocks full operation but is not a failed critical safety control. Controlled non-production pilot work may resolve it.

Graph page 3

N08 | ACTOR | Can the accountable leader and minimum team be in place?

D08 v1 § Leadership: Base: transition leader appointment and minimum-team commitment are unresolved. Upside declared assumption: transition lead Inez Reed and the minimum team are confirmed before release. Operating owner Noah Wren must evidence confirmation by day 10.

Graph page 3

N09 | DECISION | Does cold-chain capacity satisfy the service model?

D09 v1 § Service: The fictional service model supports same-day hospitality deliveries for up to 480 packs per week. Cold-chain capacity matches the scoped upside volume. Delivery owner Sol Hart retains a contingency carrier and may pause deliveries.

Graph page 4

N10 | DECISION | Does downside payback meet the mandate?

D07 v2 § Underwriting: Conservative Base: 690000 - 90000 - 520000 = 80000 annual contribution. Conservative Upside: 780000 - 100000 - 600000 = 80000. Both: 240000 / 80000 = 3.00 years. Downside stress: 240000 / 70000 = 3.43 years (rounded), above the inclusive 3-year maximum. This is transparent fixture arithmetic, not a new financial engine. D07 v2 § Base: Source baseline: 300 signed packs/week (D03 v1). Scenario assumptions: demand 300, yield 92%; annual revenue 720000, energy 80000, other costs 520000; contribution 120000; setup 240000; simple payback 2.00 years. Conservative payback 3.00 years. Unresolved source conditions prohibit production.

[Graph page 4](#)

N11 | OUTCOME | Renegotiate and defer

Renegotiate and defer under the reviewed stress assumptions. Production is not authorized.

[Graph page 4](#)

N12 | DECISION | Can remaining risks be bounded by pilot and exit conditions?

D02 v1 § Exit: The pilot lasts 90 days with reviews on days 30, 60 and 90. Exit without expansion is required if signed demand, yield, independent release clearance or staffing conditions fail. Commercial owner: Mara Vale; decision deadline: day 10.

[Graph page 4](#)

N13 | OUTCOME | Approve managed-site operation

Recommend managed-site operation within 480 packs/week, subject to accepted release conditions and 90-day review/exit controls.

[Graph page 4](#)

N14 | OUTCOME | Conditional 90-day transition pilot

Approve only a conditional 90-day transition pilot. Production release is prohibited until all recorded conditions are accepted.

Directed adjacency register

[A001 · N03 -> N04](#)

N03 -> N04 | label=No critical failure; evaluate remaining conditions | detail=D06 v1 § Clearance: Base declaration: no critical safety failure is identified. Hard-stop stress declaration: mandatory independent food-safety or traceability clearance fails or is unavailable at the production release gate. That declaration requires no-go even with upside economics. | result=No critical failure; evaluate remaining conditions | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | guard.01=trust:eq:100 | repeatability=once

[A002 · N03 -> N05](#)

N03 -> N05 | label=Mandatory clearance blocks release: no_critical_failure_identified | detail=D01 v1 § Safety: A failed or unavailable mandatory independent food-safety or traceability clearance at the production release gate means no-go regardless of financial attractiveness. No production release is permitted under the conditional pilot until all release conditions are independently accepted. D06 v1 § Clearance: Base declaration: no critical safety failure is identified. Hard-stop stress declaration: mandatory independent food-safety or traceability clearance fails or is unavailable at the production release gate. That declaration requires no-go even with upside economics. | result=Mandatory clearance blocks release: no_critical_failure_identified | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | guard.01=trust:eq:0 | repeatability=once

[A003 · N09 -> N10](#)

N09 -> N10 | label=Delivery capacity covers only the scoped volume | detail=D09 v1 § Service: The fictional service model supports same-day hospitality deliveries for up to 480 packs per week. Cold-chain capacity matches the scoped upside volume. Delivery owner Sol Hart retains a contingency carrier and may pause deliveries. | result=Delivery capacity covers only the scoped volume | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | repeatability=once

[A004 · N07 -> N08](#)

N07 -> N08 | label=Record closed evidence or a no-production pilot condition | detail=D06 v1 § Commissioning: Independent closure evidence for batch-to-delivery traceability reconciliation is pending. This material readiness gap blocks full operation but is not a failed critical safety control. Controlled non-production pilot work may resolve it. | result=Record closed evidence or a no-production pilot condition | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | repeatability=once

[A005 · N06 -> N07](#)

N06 -> N07 | label=Premium-crop scope is suitable | detail=D04 v1 § Capacity: Evidenced premium-crop transition capacity is 480 packs per week. The candidate is suitable for the specified high-value crop mix. Commodity-volume expansion is excluded. | result=Premium-crop scope is suitable | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | repeatability=once

[A006 · N04 -> N06](#)

N04 -> N06 | label=Record signed scope and excluded interest | detail=D03 v1 § Demand: Total indicated demand is 600 packs per week: 300 signed, 180 non-binding LOI and 120 expressions of interest. Only 300 count as signed commitments against the 450 minimum. | result=Record signed scope and excluded interest | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | repeatability=once

[A007 · N10 -> N11](#)

N10 -> N11 | label=Downside mandate fails | detail=D07 v2 § Downside: Source baseline: 480 signed packs/week. Scenario assumption: demand stressed to 300 packs/week to test demand retention; yield 85%, ten percentage points below Upside 95%. Annual revenue 670000, energy 100000 (+25% from 80000), other costs 500000; contribution 70000; setup 240000; payback 3.43 years rounded from 24/7. Explicit professional review is required; D03 v2 stays unchanged. | result=Downside mandate fails | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | guard.01=exposure:eq:100 | repeatability=once

[A008 · N10 -> N12](#)

N10 -> N12 | label=Mandate met; consider evidence and exit conditions | detail=D01 v1 § Thresholds: Minimum signed demand: 450 packs per week. Required yield: 90%. Maximum downside simple payback: 3 years. Setup commitment: 240000 illustrative credits. These are committee assumptions, not market forecasts. | result=Mandate met; consider evidence and exit conditions | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | guard.01=exposure:eq:0 | repeatability=once

[A009 · N08 -> N09](#)

N08 -> N09 | label=Record accountable leadership condition | detail=D08 v1 § Leadership: Base: transition leader appointment and minimum-team commitment are unresolved. Upside declared assumption: transition lead Inez Reed and the minimum team are confirmed before release. Operating owner Noah Wren must evidence confirmation by day 10. | result=Record accountable leadership condition | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | repeatability=once

A010 · N02 -> N03

N02 -> N03 | label=Mandate confirmed | detail=D01 v1 § Mandate: The fictional Investment and Operating Committee has ten days from dossier opening to choose a controlled managed-site opportunity. This mandate covers premium crops and a 90-day transition pilot, not commodity-volume expansion. | result=Mandate confirmed | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | repeatability=once

A011 · N01 -> N02

N01 -> N02 | label=Apply explicitly reviewed scenario declaration | detail=Source baseline: 300 signed packs/week; commissioning and staffing remain unresolved. Yield 92% and economics are scenario assumptions. D01 v1 § Thresholds; D03 v1 § Demand; D06 v1 § Clearance; D06 v1 § Commissioning; D08 v1 § Leadership; D07 v2 § Base; D04 v1 § Capacity; D09 v1 § Service; D01 v1 § Safety | result=Apply explicitly reviewed scenario declaration | cost=0 | minutes=1 | effect.evidence=-100 | effect.exposure=-100 | effect.trust=100 | repeatability=once

A012 · N12 -> N13

N12 -> N13 | label=Accepted evidence permits scoped operation | detail=Requires accepted signed scope and commissioning closure. D03 v1 § Demand: Total indicated demand is 600 packs per week: 300 signed, 180 non-binding LOI and 120 expressions of interest. Only 300 count as signed commitments against the 450 minimum. D06 v1 § Commissioning: Independent closure evidence for batch-to-delivery traceability reconciliation is pending. This material readiness gap blocks full operation but is not a failed critical safety control. Controlled non-production pilot work may resolve it. | result=Accepted evidence permits scoped operation | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | guard.01=evidence:eq:100 | guard.02=trust:eq:100 | repeatability=once

A013 · N12 -> N14

N12 -> N14 | label=Pilot only; prohibit production release | detail=D01 v1 § Safety: A failed or unavailable mandatory independent food-safety or traceability clearance at the production release gate means no-go regardless of financial attractiveness. No production release is permitted under the conditional pilot until all release conditions are independently accepted. D02 v1 § Exit: The pilot lasts 90 days with reviews on days 30, 60 and 90. Exit without expansion is required if signed demand, yield, independent release clearance or staffing conditions fail. Commercial owner: Mara Vale; decision deadline: day 10. | result=Pilot only; prohibit production release | cost=0 | minutes=1 | effect.evidence=0 | effect.exposure=0 | effect.position=0 | effect.trust=0 | guard.01=evidence:eq:0 | guard.02=trust:eq:100 | repeatability=once

Paired connector index

C001 · directed edge

OUT N09 (Does cold-chain capacity satisfy the service model?) · G003 -> IN N10 (Does downside payback meet the mandate?) · G004
C001 OUT | A003 | N09 | G003 -> G004 | label=Delivery capacity covers only the scoped volume | detail=D09 v1 § Service: The fictional service model supports same-day hospitality deliveries for up to 480 packs per week. Cold-chain capacity matches the scoped upside volume. Delivery owner Sol Hart retains a contingency carrier and may pause deliveries. | result=Delivery capacity covers only the scoped volume | annotations=cost=0; minutes=1; effect.evidence=0; effect.exposure=0; effect.position=0; effect.trust=0; repeatability=once
C001 IN | A003 | N10 | G003 -> G004 | label=Delivery capacity covers only the scoped volume | detail=D09 v1 § Service: The fictional service model supports same-day hospitality deliveries for up to 480 packs per week. Cold-chain capacity matches the scoped upside volume. Delivery owner Sol Hart retains a contingency carrier and may pause deliveries. | result=Delivery capacity covers only the scoped volume | annotations=cost=0; minutes=1; effect.evidence=0; effect.exposure=0; effect.position=0; effect.trust=0; repeatability=once

C002 · directed edge

OUT N06 (Is the site suitable for high-value crops?) · G002 -> IN N07 (Is independent commissioning evidence accepted?) · G003
C002 OUT | A005 | N06 | G002 -> G003 | label=Premium-crop scope is suitable | detail=D04 v1 § Capacity: Evidenced premium-crop transition capacity is 480 packs per week. The candidate is suitable for the specified high-value crop mix. Commodity-volume expansion is excluded. | result=Premium-crop scope is suitable | annotations=cost=0; minutes=1; effect.evidence=0; effect.exposure=0; effect.position=0; effect.trust=0; repeatability=once
C002 IN | A005 | N07 | G002 -> G003 | label=Premium-crop scope is suitable | detail=D04 v1 § Capacity: Evidenced premium-crop transition capacity is 480 packs per week. The candidate is suitable for the specified high-value crop mix. Commodity-volume expansion is excluded. | result=Premium-crop scope is suitable | annotations=cost=0; minutes=1; effect.evidence=0; effect.exposure=0; effect.position=0; effect.trust=0; repeatability=once

C003 · directed edge

OUT N02 (Is this within the committee mandate?) · G001 -> IN N03 (Do mandatory safety and traceability clearances permit proceeding?) · G002
C003 OUT | A010 | N02 | G001 -> G002 | label=Mandate confirmed | detail=D01 v1 § Mandate: The fictional Investment and Operating Committee has ten days from dossier opening to choose a controlled managed-site opportunity. This mandate covers premium crops and a 90-day transition pilot, not commodity-volume expansion. | result=Mandate confirmed | annotations=cost=0; minutes=1; effect.evidence=0; effect.exposure=0; effect.position=0; effect.trust=0; repeatability=once
C003 IN | A010 | N03 | G001 -> G002 | label=Mandate confirmed | detail=D01 v1 § Mandate: The fictional Investment and Operating Committee has ten days from dossier opening to choose a controlled managed-site opportunity. This mandate covers premium crops and a 90-day transition pilot, not commodity-volume expansion. | result=Mandate confirmed | annotations=cost=0; minutes=1; effect.evidence=0; effect.exposure=0; effect.position=0; effect.trust=0; repeatability=once